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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

 MODIFICATION P00004

                        PREVIOUS CONTRACT AMOUNT:      $480,837.73

                        AMOUNT THIS ACTION:            $   -0-

                        NEW CONTRACT AMOUNT:           $480,837.73

1.   The purpose of Modification P00004 is to make funding and administrative corrections as follows:

     a.  The amount of the Work Directive for Simplified Electrical Schematics (WD)0001 under CLIN 0001AA

         is reduced by $3,000, from $275,699.52 to $272,699.52.

     b.  The amount of Other Direct Costs (ODCs)for WD-0001 is increased by $3,000 under new CLIN 0003AD.

     c.  The F.O.B. point on CLIN 0002 is corrected from Origin to Destination.

     d.  CLIN 0001AB for man-hours on WD-0002 is deleted in its entirety because of erroneous accounting data.

         This requirement is now funded under new CLIN 0001AF.

     e.  CLIN 0003AA is revised to add the cost/fee breakout that should have been included at time of award.

     f.  CLIN 0003AB for ODCs on WD-0002 is deleted in its entirety because of erroneous accounting data.

         This requirement is now funded under new CLIN 0003AE.

2.   The changes described above result in no change to the total contract amount.  All other terms and

conditions of the contract remain unchanged. The parties herby aagree that all claims to further consideration

for the changes described above are hereby waived and discharged.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                     LO                    $        272,699.52              __________________                                                                            _________________

              NOUN: METRIC-SIMPLIFIED ELECTRICAL

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: T192T9104K    PRON AMD: 01    ACRN: AA

              CUSTOMER ORDER NO: M9545099MRR92001

                    Work Directive 0001 - Electrical Schematics.

                    Total authorized hours WD 0001:  2,830.30

                    Total Estimated Cost:      $247,877.79

                    Total Estimated Fee:       $ 24,821.71

                    Total authorized dollars:  $272,699.52

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAR-2001

                            $       272,699.52
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AB        DELETED              _______

0001AF        PLGR KIT INSTALLATION INSTRUCTIONS                                                           $        102,127.00              __________________________________                                                            _________________

              NOUN: WD-002 INSTALLATION KIT

              SECURITY CLASS: Unclassified

              PRON: T192T9204K    PRON AMD: 01    ACRN: AA

              CUSTOMER ORDER NO: M9545099MR92001

                CLIN 0001AF REPLACES CLIN 0001AB IN ITS ENTIRETY.

                  Total Authorized hours: 952.00

                  Total Estimated Cost:      $  92,734.00

                  Total Estimated Fee:       $   9,393.00

                  Total Authorized Amount:   $ 102,127.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2001

                            $       102,127.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002          Supplies or Services and Prices/Costs              _____________________________________

              OPTION FOR SYSTEM TECHNICAL SUPPORT, LAVSLEP              ____________________________________________

              SECURITY CLASS: Unclassified

                        NOUN:  Option for System Technical Support

                        for the LAV Service Life Extension Program.

                        This option is for an additional 15,000 manhours

                        @ 105.95 per man hour, total estimated cost

of $ 1,589,177.67.

                        Estimated Cost:    $  96.41

                        Fixed Fee:         $   9.53

                        Total Est. Cost:   $ 105.95

                        Reference Special Provision H.1, "Option for

                        Additional Level of Effort."

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AA        ODCS FOR WORK DIRECTIVE 0001                                           LO                    $         16,012.71              ____________________________                                                                  _________________

              NOUN: SIMPLIFIED ELECTRIC SCHEMATIC

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: T192T9114K    PRON AMD: 01    ACRN: AA

              CUSTOMER ORDER NO: M9545099MR92001

                    Authorized Other Direct Costs for

                    WD 0001 on this CLIN are not to exceed

                    $16,012.71.  Note: There are additional

                    ODCs for WD 0001 and they are funded

                    under 0003AD.

                    Estimated Cost:            $14,410.54

                    Estimated Fee:             $ 1,602.17

                    Estimated Total Amount:    $16,012.71

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AB        DELETED              _______

0003AD        SERVICES LINE ITEM                                                                           $          3,000.00              __________________                                                                            _________________

              NOUN: ELECTRICAL SCHEMATICS

              SECURITY CLASS: Unclassified

              PRON: T112T5214K    PRON AMD: 01    ACRN: AD

              CUSTOMER ORDER NO: M9545001MPR1AD3

                This CLIN funds additional Other Direct Costs (ODCs) for

                WD-0001 Simplified Electrical Schematics.(Also see CLIN 0003AA)

                ODCs on this CLIN shall not exceed $3,000.00

                      Estimated Cost:           $ 2,700.00

                      Estimated Fee:            $   300.00

                      Estimated Total Amount:   $ 3,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-SEP-0200

                            $         3,000.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0003AE        WD-002 PLGRS (ODCS)                                         1          EA   $     ** N/A **  $          1,200.00              ___________________                                                          ______________   _________________

                                                                                                                  ESTIMATED

              NSN: 0000-00-000-0000

              NOUN: WD-002 ODC-METRIC STS CONTRAC

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: T192T9214K    PRON AMD: 01    ACRN: AA

              CUSTOMER ORDER NO: M9545099MR92001

                    CLIN 0003AE REPLACES CLIN 0003AB IN ITS ENTIRETY.

                    Total Estimated Cost:      $1,080.

                    Total Estimated Fee:       $  120.

                    Total Authorized Dollars:  $1,200

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV1349H005  Y00000    M                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               1            26-OCT-2000

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  T192T9104K             AA       2        $         275,699.52  $          -3,000.00            $         272,699.52

0001AB  T102T4145K             AB       2        $         102,127.00  $        -102,127.00            $               0.00

0001AF  T192T9204K             AA       2        $               0.00  $         102,127.00            $         102,127.00

0003AA  T192T9114K             AA       2        $          16,012.71  $               0.00            $          16,012.71

0003AB  T102T4146K             AB       2        $           1,200.00  $          -1,200.00            $               0.00

0003AD  T112T5214K             AD       2        $               0.00  $           3,000.00            $           3,000.00

0003AE  T192T9214K             AA       2        $               0.00  $           1,200.00            $           1,200.00

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AA        17  91110923780311080200674432D02378100099MR92001                        $         100,327.00

Marine Corps         AB        17  02110923780311080200674432D02378100099MR92001                        $        -103,327.00

Marine Corps         AD        17  121319M7KE0000080200674432DC1555A00001MPR1AD3                        $           3,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         480,837.73              $               0.00              $         480,837.73
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